Team 2018-10 UAV Patrol System
Project-14 Schedule & Progress
(start from week 5)

Type	Resource	Units
👤	• Runyu ZHANG	100%
👤	• Yinglun LI	100%
👤	• Zeyu ZHANG	100%
👤	• Danyun WANG	100%
👤	• Qichen ZHANG	100%
👤	• Huixing REN	100%

Runyu ZHANG
- Linux System Setting for DJI Background Learning
- Contact DJI Representatives
- The Second Formal Meeting - Academic Week 6

Yinglun LI
- Front-end Relevant Task Preparation
- Early-stage Constructing of Project Website
- Server-Building Learning on Linux Server
- The Second Formal Meeting - Academic Week 6

Zeyu ZHANG
- End-end Relevant Task Preparation
- Server-Building Learning on Linux Server
- The Second Formal Meeting - Academic Week 6

Danyun WANG
- Optimal Solution for Patrol System Background Learning
- The Second Formal Meeting - Academic Week 6

Qichen ZHANG
- Contact DJI Representatives
- The Second Formal Meeting - Academic Week 6

Huixing REN
- Optimal Solution for Patrol System Background Learning
- Linux System Setting for DJI Background Learning
- The Second Formal Meeting - Academic Week 6

Timeline: Oct 11 | Oct 12 | Oct 15 | Oct 16 | Oct 17 | Oct 18 | Oct 19 | Oct 22 | Oct 23